

Consolidated Annual Procurement Plan

Ministry :	Ministry of Local Government, Rural Development and Co-operatives
Division :	Local Government Division
Organization :	Dhaka South City Corporation

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15			
Procuring Entity Name and Code :		Office of the Chief Store & Purchase Officer -															
Budget Type :		Own Fund			Project / Programme Name and Code :			Not Available									
egp/dscc/spd/2021-22/001/01	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	500000.00	Planned Dates	26-Sep-2021	10-Oct-2021	31-Oct-2021	14-Nov-2021	21-Nov-2021	05-Dec-2021	-	05-Mar-2022
	Single	Supply of smart ID cards to the employees of Dhaka South City Corporation in 2021-2022	1.00	Package					Planned Days	0	14	21	14	7	14	70	90
			Actual Dates	-					-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/02	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2500000.00	Planned Dates	15-Nov-2021	29-Nov-2021	20-Dec-2021	03-Jan-2022	10-Jan-2022	31-Jan-2022	-	01-May-2022
	Single	Supplying Yearly Stationery Goods (Group-Kha) of DSCC in 2021-2022	1.00	Package					Planned Days	0	14	21	14	7	21	77	90
			Actual Dates	-					-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/03	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	12-Oct-2021	26-Oct-2021	16-Nov-2021	30-Nov-2021	07-Dec-2021	28-Dec-2021	-	27-Apr-2022
	Single	Annual revenue printing material work of DSCC in 2021-2022	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
			Actual Dates	-					-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/04	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2800000.00	Planned Dates	25-Aug-2021	08-Sep-2021	29-Sep-2021	13-Oct-2021	20-Oct-2021	10-Nov-2021	-	10-Mar-2022
	Single	Supply Of Various Types of furniture in different departments Annual revenue	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
			Actual Dates	-					-	-	-	-	-	-	-	-	-

		printing material work of DSCC in 2021-202																
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dsc/spd/2021-22/001/05	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	8500000.00	Planned Dates	12-Oct-2021	26-Oct-2021	16-Nov-2021	30-Nov-2021	07-Dec-2021	28-Dec-2021	-	27-Apr-2022	
	Single	Annual printing material work of DSCC in 2021-2022	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dsc/spd/2021-22/001/06	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	1500000.00	Planned Dates	12-Oct-2021	26-Oct-2021	16-Nov-2021	30-Nov-2021	07-Dec-2021	28-Dec-2021	-	27-Apr-2022	
	Single	Supply of various types of printing materials to different hospitals and different departments of DSCC in 2021-2022. Corporation for the financial year 2021-2022	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dsc/spd/2021-22/001/07	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2000000.00	Planned Dates	03-Oct-2021	17-Oct-2021	07-Nov-2021	21-Nov-2021	28-Nov-2021	19-Dec-2021	-	18-Apr-2022	
	Single	Supplying Yearly Stationery Goods (Group-Ka) of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dsc/spd/2021-22/001/08	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	1700000.00	Planned Dates	03-Jan-2022	17-Jan-2022	07-Feb-2022	21-Feb-2022	28-Feb-2022	21-Mar-2022	-	19-Jul-2022	
	Single	Printing and supply work for publication of Bangla 1429 Bangabda Calendar from Dhaka South City Corporation.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dsc/spd/2021-22/001/09	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	44950000.00	Planned Dates	25-Aug-2021	22-Sep-2021	13-Oct-2021	27-Oct-2021	03-Nov-2021	24-Nov-2021	-	24-Mar-2022	
	Single	Formulation as Pesticide Adulcicide Citythion S5 (RFU) (Malathion 5%	290000.00	Litter					Planned Days	0	28	21	14	7	21	91	120	
									Actual Dates									

w / w), PHP-1043 (Ready for Use) by mixing necessary supporting ingredients with imported Malathion 57 EC of DSCC in 2021-2022.

Actual Dates

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dsccl/spd/2021-22/001/10	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	31-Oct-2021	21-Nov-2021	12-Dec-2021	26-Dec-2021	02-Jan-2022	23-Jan-2022	-	23-May-2022
	Single	Supplying Coconut Probe of DSCC in 2021-2022.	1.00	Package					Planned Days	0	21	21	14	7	21	84	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dsccl/spd/2021-22/001/11	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	30000000.00	Planned Dates	01-Nov-2021	15-Nov-2021	06-Dec-2021	20-Dec-2021	27-Dec-2021	17-Jan-2022	-	17-May-2022
	Single	Supply of batteries for different types of waste vehicles under the waste management department of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dsccl/spd/2021-22/001/12	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	45000000.00	Planned Dates	01-Nov-2021	15-Nov-2021	06-Dec-2021	20-Dec-2021	27-Dec-2021	17-Jan-2022	-	17-May-2022
	Single	Supply of batteries for various types of vehicles under the Engineering Department (Mechanical) of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dsccl/spd/2021-22/001/13	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	35000000.00	Planned Dates	15-Sep-2021	29-Sep-2021	20-Oct-2021	03-Nov-2021	10-Nov-2021	01-Dec-2021	-	31-Mar-2022
	Single	Supply of various types goods (Group-D) for various departments of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dscc/spd/2021-22/001/14	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	109570500.00	Planned Dates	25-Aug-2021	22-Sep-2021	13-Oct-2021	27-Oct-2021	03-Nov-2021	24-Nov-2021	-	24-Mar-2022
	Single	Mixing as Pesticide Adulticide Cityclean-i-1.25ULV (Deltamethrin 1.25% ULV 8ml /1 Litter Dissel, (0.01% W/W), PHP-1095 (Ready For use) by mixing necessary supporting ingredients with imported Deltamethrin 1.25% ULV of DSCC in 2021-2022.	749200.00	Litter					Planned Days	0	28	21	14	7	21	91	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dscc/spd/2021-22/001/15	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	01-Dec-2021	15-Dec-2021	05-Jan-2022	19-Jan-2022	26-Jan-2022	16-Feb-2022	-	16-Jun-2022
	Single	Supply of tire tubes / tubeless tires (Group-Ka) for various types of heavy equipment vehicles under the Engineering Department (Mechanical) of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dscc/spd/2021-22/001/16	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	12-Oct-2021	02-Nov-2021	23-Nov-2021	07-Dec-2021	14-Dec-2021	04-Jan-2022	-	04-May-2022
	Single	Supply of different types of seats, angle and flat bars etc for different types of vehicle repairs under the Mechanical Department of DSCC in 2021-2022.	1.00	Package					Planned Days	0	21	21	14	7	21	84	120
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Sheikh Fazle Noor Taposh - mayor

egp/dscc/spd/2021-22/001/17	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	4500000.00	Planned Dates	30-Nov-2021	14-Dec-2021	04-Jan-2022	18-Jan-2022	25-Jan-2022	15-Feb-2022	-	15-Jun-2022
	Single	Supply of whole cane baskets for	1.00	Package					Planned Days	0	14	21	14	7	21	77	120

				use in waste management work in the financial year 2021-2022.					Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/18	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	17500000.00	Planned Dates	20-Oct-2021	10-Nov-2021	01-Dec-2021	15-Dec-2021	22-Dec-2021	12-Jan-2022	-	12-May-2022
	Single	Supply of tire tubes / tubeless tires (Group-Kha) for various types of vehicles under the Engineering Department (Mechanical) of DSCC in 2021-2022.	1.00	Package					Planned Days	0	21	21	14	7	21	84	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/19	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	16700000.00	Planned Dates	01-Sep-2021	22-Sep-2021	13-Oct-2021	27-Oct-2021	03-Nov-2021	24-Nov-2021	-	24-Mar-2022
	Single	Supply of tire tubes / tubeless tires (Group-Ga) for various types of vehicles under the Engineering Department (Mechanical) of DSCC in 2021-2022.	1.00	Package					Planned Days	0	21	21	14	7	21	84	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/20	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	4200000.00	Planned Dates	30-Dec-2021	13-Jan-2022	03-Feb-2022	17-Feb-2022	24-Feb-2022	17-Mar-2022	-	15-Jul-2022
	Single	Supply of bleaching powder for use in waste management work of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2500000.00	Planned Dates	03-Jan-2022	17-Jan-2022	07-Feb-2022	21-Feb-2022	28-Feb-2022	21-Mar-2022	-	19-Jul-2022
	Single	Supply of various types of goods (Group-C) for use in waste management work of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-	Lot	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own	3000000.00	Planned	30-Dec-2021	13-Jan-2022	03-Feb-2022	17-Feb-	24-Feb-	17-Mar-	-	15-Jul-2022

22/001/22		No.			e-GP	Fund	Dates											
Single	Supply of environmentally friendly propylene oven bags for waste management on the occasion of the upcoming holy Eid-ul-Azha 2022 in Dhaka South City Corporation.	1.00	Package				Planned Days	0	14	21	2022	2022	2022					
							Actual Dates	-	-	-	-	-	-	-	-	-		
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/23		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	7500000.00	Planned Dates	03-Oct-2021	17-Oct-2021	07-Nov-2021	21-Nov-2021	28-Nov-2021	19-Dec-2021	-	18-Apr-2022
Single	Supply of rain coats and Gumboots for waste Management workers of Waste Management Division of DSCC in 2021-2022.	1.00	Package		e-GP					Planned Days	0	14	21	14	7	21	77	120
							Actual Dates				-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/25		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	9600000.00	Planned Dates	30-Dec-2021	13-Jan-2022	03-Feb-2022	17-Feb-2022	24-Feb-2022	17-Mar-2022	-	15-Jul-2022
Single	Supply of anti-infective disinfectant (hospital concentrate) for use in waste management work of Dhaka South City Corporation on the occasion of upcoming Holy Eid-ul-Azha-2022	1.00	Package		e-GP					Planned Days	0	14	21	14	7	21	77	120
							Actual Dates				-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/26		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	3000000.00	Planned Dates	15-Nov-2021	29-Nov-2021	20-Dec-2021	03-Jan-2022	10-Jan-2022	31-Jan-2022	-	31-May-2022
Single	Supply of various types of electrical goods of DSCC in 2021-2022.	1.00	Package		e-GP					Planned Days	0	14	21	14	7	21	77	120
							Actual Dates				-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/29		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	1500000.00	Planned Dates	15-Sep-2021	29-Sep-2021	20-Oct-2021	03-Nov-2021	10-Nov-2021	01-Dec-2021	-	31-Mar-2022
Single	Supply of printing of water stamped birth registration	1.00	Package		e-GP					Planned Days	0	14	21	14	7	21	77	120
							Actual Dates				-	-	-	-	-	-	-	-

		certificate Paper of Dhaka South City Corporation.								Actual Dates								
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/30	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	700000.00	Planned Dates	26-Sep-2021	10-Oct-2021	31-Oct-2021	14-Nov-2021	21-Nov-2021	12-Dec-2021	-	11-Apr-2022	
	Single	Supply of various types of flower saplings, fertilizers and pesticides, etc, for gardening in the winter season under Zone-1 of Dhaka South City Corporation.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/31	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	500000.00	Planned Dates	01-Feb-2022	15-Feb-2022	08-Mar-2022	22-Mar-2022	29-Mar-2022	19-Apr-2022	-	17-Aug-2022	
	Single	Supply of various types of flower saplings, fertilizers and pesticides for gardening in the rainy season under Zone-1 of Dhaka South City Corporation.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/32	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	4000000.00	Planned Dates	03-Jan-2022	17-Jan-2022	07-Feb-2022	21-Feb-2022	28-Feb-2022	21-Mar-2022	-	19-Jul-2022	
	Single	Supply of various types of goods (Group-A) for use in waste management work of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/33	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	4000000.00	Planned Dates	03-Oct-2021	17-Oct-2021	07-Nov-2021	21-Nov-2021	28-Nov-2021	19-Dec-2021	-	18-Apr-2022	
	Single	Supply of aprons, sneakers, gloves etc. to the mosquito workers of DSCC in 2021-2022.	1.00	Package					Planned Days	0	14	21	14	7	21	77	120	
									Actual Dates	-	-	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																		
egp/dscc/spd/2021-22/001/34	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	7000000.00	Planned Dates	20-Oct-2021	03-Nov-2021	24-Nov-2021	08-Dec-2021	15-Dec-2021	05-Jan-2022	-	05-May-2022	
									Actual Dates	-	-	-	-	-	-	-	-	-

Single	Supply of Tire Tubes / Tubeless tires (Group-Ka) for various types of vehicles of Waste Management Department of DSCC in 2021-2022.	1.00	Package	e-GP																Planned Days	0	14	21	14	7	21	77	120									
																				Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

egp/dscc/spd/2021-22/001/35	Single	Supply of Tire Tubes / Tubeless tires (Group-Kha) for various types of vehicles of Waste Management Department of DSCC in 2021-2022.	1.00	Package	OTM (NCT) e-GP	HOPE	Own Fund	7000000.00	Planned Dates	Electronically Signed By : Sheikh Fazle Noor Taposh - mayor								
										20-Oct-2021	03-Nov-2021	24-Nov-2021	08-Dec-2021	15-Dec-2021	05-Jan-2022	-	05-May-2022	
										Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-	-

egp/dscc/spd/2021-22/001/36	Single	Supply of various types of filters for periodic servicing of various vehicles and heavy equipment of Waste Management Department of Dhaka South City Corporation in the financial year 2021-2022.	1.00	Package	OTM (NCT) e-GP	HOPE	Own Fund	3500000.00	Planned Dates	Electronically Signed By : Sheikh Fazle Noor Taposh - mayor								
										30-Sep-2021	22-Sep-2021	13-Oct-2021	27-Oct-2021	03-Nov-2021	24-Nov-2021	-	24-Mar-2022	
										Planned Days	0	-8	21	14	7	21	55	120
										Actual Dates	-	-	-	-	-	-	-	-

egp/dscc/spd/2021-22/001/37	Single	Supply of computers, printers, photocopy machines, UPS etc. for various departments / branches / offices of DSCC in 2021-2022.	1.00	Package	OTM (NCT) e-GP	HOPE	Own Fund	7500000.00	Planned Dates	Electronically Signed By : Sheikh Fazle Noor Taposh - mayor								
										01-Sep-2021	15-Sep-2021	06-Oct-2021	20-Oct-2021	27-Oct-2021	17-Nov-2021	-	17-Mar-2022	
										Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-	-

egp/dscc/spd/2021-22/001/38	Single	Supply of computers, printers, photocopy machines, UPS etc. for various departments / branches / offices of DSCC in 2021-2022.	1.00	Package	OTM (NCT) e-GP	HOPE	Own Fund	2500000.00	Planned Dates	Electronically Signed By : Sheikh Fazle Noor Taposh - mayor								
										01-Sep-2021	15-Sep-2021	06-Oct-2021	20-Oct-2021	27-Oct-2021	17-Nov-2021	-	17-Mar-2022	
										Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-	-

		mosquito eradication work from Padma Oil Company Ltd.															
										Actual Dates	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/43	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	HOPE	Own Fund	500000.00	Planned Dates	22-Sep-2021	06-Oct-2021	27-Oct-2021	10-Nov-2021	17-Nov-2021	08-Dec-2021	-	07-Apr-2022
	Single	Various types of medicines are being supplied to Nazira Bazar Martsadan under the Health Department of Dhaka South City Corporation from Essential Drugs Company Ltd.	1.00	Package	e-GP				Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/44	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	HOPE	Own Fund	500000.00	Planned Dates	20-Sep-2021	04-Oct-2021	25-Oct-2021	08-Nov-2021	15-Nov-2021	06-Dec-2021	-	05-Apr-2022
	Single	Supply of various types of medicines for the primary health centers under the Health Department of Dhaka South City Corporation from Essential Drugs Company Ltd.	1.00	Package	e-GP				Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/46	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Own Fund	500000.00	Planned Dates	14-Sep-2021	28-Sep-2021	19-Oct-2021	02-Nov-2021	09-Nov-2021	30-Nov-2021	-	30-Mar-2022
	Single	Supply of equipment and surgical supplies for Nazira Bazar Maternity Hospital under the Health Department of Dhaka South City Corporation.	1.00	Package	e-GP				Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-
Electronically Signed By : Sheikh Fazle Noor Taposh - mayor																	
egp/dscc/spd/2021-22/001/47	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Own Fund	300000.00	Planned Dates	14-Sep-2021	28-Sep-2021	19-Oct-2021	02-Nov-2021	09-Nov-2021	30-Nov-2021	-	30-Mar-2022
	Single	Supply of various types of medicines for Nazira Bazar Maternity	1.00	Package	e-GP				Planned Days	0	14	21	14	7	21	77	120
										Actual Dates	-	-	-	-	-	-	-

					Electronically Signed By : Sheikh Fazle Noor Taposh - mayor												
Hospital under the Health Department of Dhaka South City Corporation.					RFQ (NCT)	HOPE	Own Fund	100000.00	Planned Dates	15-Sep-2021	29-Sep-2021	20-Oct-2021	03-Nov-2021	10-Nov-2021	01-Dec-2021	-	31-Mar-2022
Lot No.	Lot Description	Qty.	Unit	e-GP					Planned Dates								
egp/dscc/spd/2021-22/001/48	Single	Supply of Pathology for Nazira Bazar Maternity Hospital under the Health Department of Dhaka South City Corporation.	1.00	Package	e-GP					0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
					Electronically Signed By : Sheikh Fazle Noor Taposh - mayor												
egp/dscc/spd/2021-22/001/50					RFQ (NCT)	HOPE	Own Fund	200000.00	Planned Dates	26-Aug-2021	09-Sep-2021	30-Sep-2021	14-Oct-2021	21-Oct-2021	11-Nov-2021	-	11-Mar-2022
Lot No.	Lot Description	Qty.	Unit	e-GP					Planned Dates								
Single	Supply of Homoeopathic Medicine for various Homoeo Charitable Hospitals under the Health Department of Dhaka South City Corporation.	1.00	Package	e-GP						0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
					Electronically Signed By : Sheikh Fazle Noor Taposh - mayor												
egp/dscc/spd/2021-22/001/49					RFQ (NCT)	HOPE	Own Fund	225000.00	Planned Dates	25-Aug-2021	08-Sep-2021	29-Sep-2021	13-Oct-2021	20-Oct-2021	10-Nov-2021	-	10-Mar-2022
Lot No.	Lot Description	Qty.	Unit	e-GP					Planned Dates								
Single	Supply of monogrammed crest of Dhaka South City Corporation.	1.00	Package	e-GP						0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
					Electronically Signed By : Sheikh Fazle Noor Taposh - mayor												
egp/dscc/spd/2021-22/001/24					OTM (NCT)	HOPE	Own Fund	2500000.00	Planned Dates	03-Oct-2021	17-Oct-2021	07-Nov-2021	21-Nov-2021	28-Nov-2021	19-Dec-2021	-	18-Apr-2022
Lot No.	Lot Description	Qty.	Unit	e-GP					Planned Dates								
Single	Supply of aprons for waste Management workers of waste Management Division of DSCC in 2021-2022.	1.00	Package	e-GP						0	14	21	14	7	21	77	120
									Actual Dates	-	-	-	-	-	-	-	-
					Electronically Signed By : Sheikh Fazle Noor Taposh - mayor												
egp/dscc/spd/2021-22/001/27					DPM (NCT)	HOPE	Own Fund	3000000.00	Planned Dates	01-Nov-2021	15-Nov-2021	06-Dec-2021	20-Dec-2021	27-Dec-2021	17-Jan-2022	-	17-May-2022
Lot No.	Lot Description	Qty.	Unit	e-GP					Planned Dates								
				e-GP													

